

TAMPS 6.2K IPT

07/98

DATE: 28 July 1998

PRESENTOR: LCDR Tim
Carr

6.2.1 Description/Mission

06/98

Mission: Provide a mission planning system to the Fleet that meets operational requirements

Objective: Manage the development, testing and fielding of TAMPS 6.2K and 6.2.1. This includes requirements analyses, schedule, coordination, development, integration, DT, OT, and risk reduction activities.

Units: N/A

Total:

Program Cost:

RDT&E 6.2K-\$4.0M/6.2.1-\$4.0M

PROC

Stage: Req Define **Other**

Last Review: 6.2K - CIR 12 May 98

6.2.1 - SCRB 14 May 98

Next Review: 6.2K - BRR Aug 98

Contractor:

6.2.1 - SRR Oct 98

Date:


6.2.1 Summary Assessment

07/98

Assessments	May	J une	J uly	August
Technical P erformance	OK	OK	OK	OK
Cost	OK	OK	OK	OK
Schedule	OK	OK	OK	OK
Software	OK	OK	OK	OK
Funding	OK	OK	OK	OK
Test & E valuation	OK	OK	OK	OK
P roduction	N/A	N/A	N/A	N/A
Logistics & Readi Obj.	OK	OK	OK	OK
Contract Status	OK	OK	OK	OK
Mngt & Global Issues	OK	OK		
Documentation Status	OK	OK	OK	OK

6.2K Schedule (Baseline)

03/98



6.2.1 Cost / Funding

06/98

(Then Year \$)
Prior FY 97 $\xrightarrow{\text{FYDP}}$ **To Complete Total**

Development

Baseline

Current Budget

Current Estimate

Delta Baseline to CE

Delta Budget to CE

Procurement

WPN, OPN, etc.

Baseline

Current Budget

Current Estimate

Delta Baseline to CE

Delta Budget to CE

Included in 6.X funding

Awaiting Super Budget Inputs

O&M,N

Baseline

Current Budget


Current Estimate

Delta Baseline to CE

Delta Budget to CE

CSSR DATA

07/98



6.2K Logistics Status


07/98

Logistics Net Risk Assessment: **OK**

Assessment	Activities	FY 98	FY 99	FY 00	FY 01	FY 02	FY 03
OK	System Deliveries						
OK	Facilities/Site Activation						
OK	Maintenance						
OK	Technical Data						
OK	Supply Support OBRP Kits						
OK	Computer						
OK	Resources						
OK	Support Equipment						
OK	Training						

Y2K Changes Graph


07/98



Renovation Status

07/98


6.2K Status
Updated 7/14/98



6.2K Schedule Risks

07/98

H **M** **L**



MPM Development Schedules & TAMPS Y2K Development

Source Code Changes may be >8000 Lines

H/W availability for Fleet Implementation

Mag.	Description	Mitigation
2,4	MPM Development Schedules May Not Coincide with TAMPS Y2K Development Efforts	(A) Continue close coordination of Y2K schedules with MPM personnel (B) Create master schedule which includes MPM milestones for the team to agree to.
2,4	As Testing Progresses, Changes to Source Code May Extend Beyond the 8000 Lines of Suspect Code Identified to Date	(A) Create progressive test plan. -Prior to BRR: compressed regression tests -BRR to SITRR: Y2K specific tests -After BRR: full regression tests

6.2K Issues

07/98

- **ISSUE:** Ensure all MPMs will be Y2K compliant on schedule with 6.2K. MPMs lack of contracts or funding from PMAs for Y2K work is worrisome.
- **RECOMMENDATION:** Develop reporting plan to monitor MPM progress towards Core/MPM Y2K integration. Develop MOA to enforce compliance with TAMPS Y2K plan.
- **UPDATE:** MOA is on Web site for comment by MPMs

6.2K Issues

07/98

- **ISSUE:** Hardware in sufficient quantities to ensure full fleet implementation by 31 Mar 99 may not be available
- **RECOMMENDATION:** FY 99 H/W procurement must remain sufficiently funded. Money must be available ASAP in 99. SPAWAR FIT Teams must not be cut.
- **RESOLUTION:** Pending. Require full N62 support and backing.

Summary

07/98

- ◆6.2K is tracking well.
- ◆Lack of MPM funding and contracts to perform Y2K work
- ◆PEO(T) briefed on Y2K plan on 23 July 98